

Government of the Peoples Republic of Bangladesh  
Office of the Chief Electric Inspector  
25 New Eskaton, Dhaka-1000  
[www.ocei.gov.bd](http://www.ocei.gov.bd)

Budget: Revenue

**Annual procurement plan(APP) for FY 2022-2023**

Ministry : Ministry of Power, Energy & Mineral Resources  
Division : Power Division  
Procurement Entity : Chief Electric Inspector  
Budget : Revenue  
A : Service Procurement.

A : Works Procurement.

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR-01	Procurement of Works	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	21.07.22	08.08.22	26.08.22
								Plan Days			
								Actual Days			

*Handwritten signature*


B

## : Goods Procurement.

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-01	Supply & Fittings of Furniture & Work Station (Chittagong Divisional Office)	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	11.08.22	25.08.22	31.08.22
								Plan Days			
								Actual Days			
GD-02	Supply and Fittings of Computer Networking Equipment & Accessories (Chittagong Divisional Office)	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	1.00	Planned Dates	23.08.22	01.09.22	08.09.22
								Plan Days			
								Actual Days			
GD-03	APNIC Membership Processing for Office of The Chief Electric Inspector	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	1.50	Planned Dates	02.03.23	12.03.23	19.03.23
								Plan Days			
								Actual Days			
GD-04	Web Based License Fee Calculator Software for Office of The Chief Electric Inspector	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	1.00	Planned Dates	05.03.23	14.03.23	27.03.23
								Plan Days			
								Actual Days			
GD-05	Purchase of End Point Security Solution for Office of The Chief Electric Inspector	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	06.03.23	15.03.23	19.03.23
								Plan Days			
								Actual Days			
GD-06	Supply and Installation of Digital Signage Display for Office of The Chief Electric Inspector	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	09.03.23	22.03.23	30.03.23
								Plan Days			
								Actual Days			
GD-07	Supply and Installation of SSL Certificates and Windows 10 Pro for Office of The Chief Electric Inspector	Set	6	RFQ	Chief Electric Inspector	GOB Revenue	1.50	Planned Dates	18.04.23	07.05.23	09.05.23
								Plan Days			
								Actual Days			

GD- 08	Supply of Color Ribon for Licensing Card Printing System of Office of The Chief Electric Inspector	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	01.06.23	07.06.23	13.06.23
								Plan Days			
								Actual Days			
GD-09	Supply of Retransfer Film for Licensing Card Printing of Office of The Chief Electric Inspector	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	1.00	Planned Dates	01.06.23	08.06.23	13.06.23
								Plan Days			
								Actual Days			
GD- 10	Supply of Customized Lamination Hologram Patch for License Card Printing System of Office of The Chief Electric Inspector	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	01.06.23	08.06.23	15.06.23
								Plan Days			
								Actual Days			

Approved by:

  
 14.07.22  
 Abul Khair Md. Akkas Ali  
 Chief Electric Inspector