

Government of the Peoples Republic of Bangladesh  
Office of the Chief Electric Inspector  
24, Topkhana Road, 4<sup>th</sup> & 5<sup>th</sup> Floor, Dhaka-1000  
[www.eacei.gov.bd](http://www.eacei.gov.bd)

**Annual procurement plan(APP) for FY 2020-2021**

**Ministry** : Ministry of Power, Energy & Mineral Resources  
**Division** : Power Division  
**Procurement Entity** : Chief Electric Inspector  
**Budget** : Revenue

**A** : Service Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
NCS-1	Procurement of Man power Service Through Outsourcing	Man-Month		OTM	Chief Electric Inspector	GOB Revenue	4.50	Planned Dates	25.08.20	25.09.20	30.09.20
								Plan Days			
								Actual Days			
Total Value of Non-Consulting Services: Taka 4.50						Total Value of Non-Consulting Services Procurement in words: Taka Four Lac Fifty Thousand Only					

**B** : Works Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR- 1	Interior Decoration of the Chief Electric Inspector Office at 25, Easkaton, Dhaka.	LS	LS	OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	03.01.21	03.02.21	03.03.21
								Plan Days			
								Actual Days			
Total Value of Works Procurement: Taka 5.00 Lac						Total Value of Works Procurement in words: Five Lac Only					

*Amu*  
22/9/2020

*AT*  
22.9.2020

C : Goods Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-1	Printing & Binding of Forms, Prospectus, Note book, Diary etc.	No		RFQ	Chief Electric Inspector	GOB Revenue	1.70	Planned Dates	01.11.20	10.11.20	25.11.20
								Plan Days			
								Actual Days			
GD- 2	Procurement of Uniforms	No		RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	01.12.20	17.12.20	31.12.20
								Plan Days			
								Actual Days			
GD- 3	Innovation	No		RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	01.08.20	17.08.20	31.08.20
								Plan Days			
								Actual Days			
GD- 4	Seminar/Conference	No		DPM/RFQ	Chief Electric Inspector	GOB Revenue	4.00	Planned Dates	01.09.20	17.09.20	31.09.20
								Plan Days			
								Actual Days			
GD- 5	Procurement of Laptop, Desktop, Printer, Scanner, Projector, Monitor etc.	No		OTM	Chief Electric Inspector	GOB Revenue	9.70	Planned Dates	05.11.20	10.11.20	16.11.20
								Plan Days			
								Actual Days			
GD- 6	Procurement of Electrical Equipments	No		RFQ	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	16.02.21	07.03.21	14.03.21
								Plan Days			
								Actual Days			
GD- 7	Procurement of Office Equipments	No		RFQ	Chief Electric Inspector	GOB Revenue	1.40	Planned Dates	01.09.20	16.09.20	30.09.20
								Plan Days			
								Actual Days			
GD- 8	Procurement of Furniture	No		OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	01.10.20	15.10.20	27.10.20
								Plan Days			
								Actual Days			
Total Value of Goods Procurement: Taka 27.80 Lac						Total Value of Goods Procurement in words: Taka Twenty Seven Lac Eighty Thousand Only.					


*[Signature]*  
22/9/2020

*[Signature]*  
22-9-2020


Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD- 9	Develop Software for Management of Substation approval database	No		OTM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	01.09.20	16.09.20	30.09.20
								Plan Days			
								Actual Days			
GD- 10	Supply and Installation of standalone software	No		OTM	Chief Electric Inspector	GOB Revenue	4.00	Planned Dates	01.09.20	16.09.20	30.09.20
								Plan Days			
								Actual Days			
Total Value of Goods Procurement: Taka 9 Lac								Total Value of Goods Procurement in words: Taka Nine Lac Only.			

Grand Total Procurement (Service Works & Goods) Value: BDT 46.30 Lac (Forty Six Lac Thirty Thousand Only)

Prepared by:

  
 Engr. Md. Atowar Rahman Mollah  
 Senior Electric Inspector  
 &  
 Secretary, Electricity Licensing Board

Approved by:

  
 Abul Khair Md. Akkas Ali  
 Chief Electric Inspector  
 &  
 Chairman, Electricity Licensing Board