

Government of the Peoples Republic of Bangladesh  
Office of the Chief Electric Inspector  
25 New Eskaton, Dhaka-1000  
[www.oei.gov.bd](http://www.oei.gov.bd)

Annual procurement plan(APP) for FY 2021-2022

**Ministry** : Ministry of Power, Energy & Mineral Resources  
**Division** : Power Division  
**Procurement Entity** : Chief Electric Inspector  
**Budget** : Revenue

**A** : Service Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
NCS-1	Procurement of Man power Service Through Outsourcing	Man-Month	36	OTM	Chief Electric Inspector	GOB Revenue	7.75	Planned Dates	10.08.21	09.09.21	30.06.22
								Plan Days			
								Actual Days			

**B** : Works Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR- 1	Interior Decoration and renovation of the Chief Electric Inspector Office	LS	LS	RFQ	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	01.09.21	01.10.21	01.12.21
								Plan Days			
								Actual Days			


  
 (একোটা মোঃ আক্তেরুজ্জামান মোঃ)  
 সিনিয়র বিদ্যুৎ পরিদর্শক  
 প্রধান বিদ্যুৎ পরিদর্শকের দপ্তর  
 পলসকাতরী বাংলাদেশ সরকার।

  
 ২০.৭.২১  
 Abul Khair Md. Akkas Ali  
 Joint Secretary  
 Chief Electric Inspector  
 Government of the People's Republic of Bangladesh


C

: Goods Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-1	Supply of One side printed Smart card	No	8000	OTM (e-GP)	Chief Electric Inspector	GOB Revenue	12.00	Planned Dates	01.09.21	01.10.21	01.01.22
								Plan Days			
								Actual Days			
GD-2	Printing & Binding of Annual Reports, Prospectus etc.	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	10.08.21	24.08.21	30.09.21
								Plan Days			
								Actual Days			
GD-3	Procurement of Uniforms	Set	3	RFQ	Chief Electric Inspector	GOB Revenue	0.70	Planned Dates	01.11.21	15.11.21	14.12.21
								Plan Days			
								Actual Days			
GD-4	Procurement of Laptop, Printer, Scanner etc.	No	8	OTM (e-GP)	Chief Electric Inspector	GOB Revenue	4.00	Planned Dates	05.01.22	04.02.22	04.04.22
								Plan Days			
								Actual Days			
GD-5	Supply of Color ribbons, Re transfer films and other accessories for ID Card Printer	No.	100	OTM (e-GP)	Chief Electric Inspector	GOB Revenue	35.00	Planned Dates	01.09.21	01.10.21	14.12.21
								Plan Days			
								Actual Days			
GD-6	Supply of Office equipment	No	4	RFQ	Chief Electric Inspector	GOB Revenue	1.40	Planned Dates	05.01.22	04.02.22	04.03.22
								Plan Days			
								Actual Days			
GD-7	Supply of Furniture	No	20	OTM (e-GP)	Chief Electric Inspector	GOB Revenue	4.00	Planned Dates	05.01.22	04.02.22	04.03.22
								Plan Days			
								Actual Days			
GD-8	Development/ Supply of Software	Job	1	OTM	Chief Electric Inspector	GOB Revenue	9.00	Planned Dates	01.11.21	14.12.21	04.03.22
								Plan Days			
								Actual Days			



(প্রকৌঃ সোঃ আভোরার রহমান খোন্দা)  
সিনিয়র বিদ্যুৎ পরিদর্শক  
প্রধান বিদ্যুৎ পরিদর্শকের দপ্তর  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।



Abul Khair Md. Akkas Ali  
Joint Secretary  
Chief Electric Inspector

Government of the People's Republic of Bangladesh