

Government of the Peoples Republic of Bangladesh
Office of the Electrical Advisor & chief Electric Inspector
24, Topkhana Road, 4th & 5th Floor, Dhaka-1000
www.eacei.gov.bd

Annual procurement plan(APP) for FY 2019-2020

Ministry : Ministry of Power, Energy & Mineral Resources
Division : Power Division
Procurement Entity: Electrical Advisor & chief Electric Inspector
Budget : Revenue

A : Service Procurement.

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
NCS-1	Outsourcing of Office Assistant (1), Security Guard (1), and Cleaner (1) .	Man-Month	3×12	OTM	Electrical Advisor & Chief Electric Inspector	GOB Revenue	8.95	Planned Dates	19.11.19	30.12.19	31.03.20
								Plan Days			
								Actual Days			
Total Value of Non-Consulting Services: Taka 8.95											

Total Value of Non-Consulting Services Procurement in words: Taka Eight Lac Ninety Five Thousand

B : Works Procurement.


Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR- 1	Construction of 2 nd & 3 rd Floor of the Office building of the chief Electric Inspector Office at 25 Easkaton, Dhaka.	LS	LS	OTM	Electrical Advisor & Chief Electric Inspector	GOB Revenue	70.00	Planned Dates	29.08.19	30.10.19	31.03.20
								Plan Days			
								Actual Days			
Total Value of Works Procurement: Taka70.00 Lac											

Total Value of Works Procurement in words: Seventy Lac Only

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GR- 1	Procurement of CCTV System	set	01	RFQ	Electrical Advisor & Chief Electric Inspector	GOB Revenue	1.00	Planned Dates	10.02.20	15.03.20	15.04.20
								Plan Days			
								Actual Days			
GR-2	Procurement of Form (Different types of Form)	No	8000 pcs	RFQ	Electrical Advisor & Chief Electric Inspector	GOB Revenue	1.30	Planned Dates	01.11.19	10.11.19	25.11.19
								Plan Days			
								Actual Days			
GR- 3	Procurement of Uniforms	No	06 person	RFQ	Electrical Advisor & Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	01.12.19	17.12.19	31.12.19
								Plan Days			
								Actual Days			
GR- 4	Procurement of Office Equipments (Photocopier Machine)	No	01	RFQ	Electrical Advisor & Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	02.09.19	22.09.19	30.09.19
								Plan Days			
								Actual Days			
GR- 5	Procurement of Electrical Equipments (Fan, Earth Tester, Megger)	No		RFQ	Electrical Advisor & Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	16.02.20	07.03.20	14.03.20
								Plan Days			
								Actual Days			
GR- 6	Procurement of Furniture (Different types)	No		RFQ	Electrical Advisor & Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	01.09.19	16.09.19	30.09.19
								Plan Days			
								Actual Days			
Total Value of Goods Procurement:						Total Value of Goods Procurement in words: Taka Thirteen Lac Seventy Two Thousand Only.					

Grand Total Procurement (Service Works & Goods) Value: BDT 91:25 Lac (Ninety One Lac Twenty five Thousand Only)

Prepared by:




Engr. Md. Atowar Rahman Mollah
Senior Electric Inspector

&

Secretary, Electricity Licensing Board

Approved by:



Mohammad Bazlur Rahman
Electrical Adviser and Chief Electric Inspector

&

Chairman, Electricity Licensing Board