

Government of the Peoples Republic of Bangladesh
Office of the Chief Electric Inspector
25 New Eskaton, Dhaka-1000
www.ocei.gov.bd

Annual procurement plan(APP) for FY 2023-2024

Ministry : Ministry of Power, Energy & Mineral Resources
Division : Power Division
Procurement Entity : Chief Electric Inspector
Budget : Revenue

B : Works Procurement.

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Invitation for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WR-01	Renovation and Repairing of OCEI building	LS	LS	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	07.04.24	21.04.24	20.05.24
								Plan Days			
								Actual Days			


C : Goods Procurement.

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-01	Supply of Computer and Accessories for OCEI	L.S.	L.S.	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	01.08.23	15.08.23	20.08.23
								Plan Days			
								Actual Days			
GD-02	Supply of Uniform for OCEI	L.S.	L.S.	RFQ	Chief Electric Inspector	GOB Revenue	1.00	Planned Dates	10.08.23	24.08.23	03.09.23
								Plan Days			
								Actual Days			

[Signature]
28/9/23

[Signature]
24.7.23

Package No.	Description of procurement Package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of Fund	Estimated Cost (In Lac Taka)	Time Code	Indicative Dates		
									Procurement for Tender	Signing Contract	Completion of Contract
GD- 03	Supply and Installation of software (Windows and Ms office) etc for OCEI	L.S	LS	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	3.00	Planned Dates	20.08.23	03.09.23	10.09.23
								Plan Days			
								Actual Days			
GD- 04	Printing and Publishing of Annual Report 22-23 Of OCEI	L.S	LS	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	2.00	Planned Dates	10.09.23	24.09.23	01.10.23
								Plan Days			
								Actual Days			
GD- 05	Supply and fittings of furniture for OCEI	LS	LS	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	07.01.24	21.01.24	28.01.24
								Plan Days			
								Actual Days			
GD- 06	Supply of Electrical Equipement for OCEI	LS	LS	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	5.00	Planned Dates	01.02.24	14.02.24	21.02.24
								Plan Days			
								Actual Days			
GD- 07	Supply of Information and Communication Technology Equipment and Accessories	LS	LS	RFQ/OTM/DPM	Chief Electric Inspector	GOB Revenue	20.00	Planned Dates	03.06.24	17.06.24	30.06.24
								Plan Days			
								Actual Days			


 28/9/23
 প্রকৌশল মোঃ আতাউল্লাহ মাহমুদ মৌল্লা
 সিনিয়র বিদ্যুৎ পরিদর্শক ও সদস্য সচিব
 বিদ্যুৎ লাইসেন্সিং বোর্ড
 প্রধান বিদ্যুৎ পরিদর্শকের দপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।

Approved by:

 29.07.23
 Abul Khair Md. Akkas Ali
 Chief Electric Inspector